1 444 Cedar Street, Suite 1500
Saint Paul, MN 55101
651.292.4400

TKDA tkda.com

Field Report
Project: Ivy Falls Street Improvements Date: 11/5/2021
Weather: AM: sun PM: sun Lo: 39 Hi: 57 Proj. No.: 18260.000
Report By: Steve Bunch, TKDA Contractor:  Alcon Construction
Report To: Ryan Ruzek, Mendota Heights Hours: 7:00am — 4:30pm
Larry Poppler, TKDA Sub(s):
File
OBSERVATIONS:

Alcon arrived at approximately 7:00am to warm up machines and begin work on base preparation on
Brompton Place. The crew cut out some poor material over the storm sewer trench. The crew cut clay
material mixed with some reclaim. The crew rolled the subgrade with the sheep’s foot roller and
covered the trench with 3” minus. The 3” minus was rolled with the sheep’s foot roller and covered with
imported reclaim material. The subgrade over the trench appeared to be a mixture of clay, limestone
gravel and blue clay. The grade was cut to hard stable material. Cuts and measurements were marked
in a field construction plan.

At approximately 9:45am, the crew watered the grade and mixed the material to make moisture
uniform in the section. The crew compacted with the sheep’s foot roller and the smooth drum roller.
The crew continued to import class 5/reclaim material and roll throughout the day. Around 1:00pm,
grades were checked approximately 150’ in from TH 13 by TKDA. It was found that the centerline of
the road was 0.10” to 0.25” low (consistently lower into cul-de-sac) the foreman was notified that the
grade was too low to set blue tops and that the grade should be filled to the stakes so that blue tops
are not damaged. The grade was watered again at approximately 1:30pm Crews imported material
until approximately 4:00pm to cover most subgrade area on the end of the cul-de-sac. The crew
graded and rolled the import material until approximately 4:30pm before leaving site.
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Ivy Falls Street Improvements
ADDITIONAL COMMENTS/ACTION REQUIRED:

Crew:
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Foreman: Joe (Alcon); Operators: 2, Laborers: O, Trucks: 3

Other:

11/5/2021

Temp mail should be set up for all mail boxes that are not accessible by postal workers — Alcon

Empty inlet bags — Alcon

Saturday working hours 8am to 5pm

Driveway notices — Alcon

Maintain Roadway and Driveway ramps — Alcon
Order/procure sanitary manhole frame (3) — Alcon

Equipment:

Equipment Manufacturer Model # Used for Used Today?

Skid Steer CAT 289D3 Site work AM XPM

Loader CAT 624H Material movement MAM XPM

Smooth Drum Dynapac CA 151 Road compaction KAM KPM
Sheep’s Foot Ingersoll Rand unknown Trench compaction NAM KPM

Dozer Komatsu 51Pxi Site work MAM XPM

Water Truck Ford ~4000 gallon Dust/compaction COAM CIPM

Upcoming Schedule:

Saturday 11/6 — Base prep Brompton, raise iron, backfill curb, irrigation repair
Sunday 11/7 — No work planned
Monday 11/8 — Base prep Brompton, TKDA blue tops

Tuesday 11/9 — BR to Tolerance Brompton
Wednesday 11/10 — Raise iron, backfill curb, irrigation repair

Thursday 11/11 — BR to Pave Brompton, raise iron, backfill curb, irrigation repair
Friday 11/5 — Raise iron, backfill curb, irrigation repair
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Photo No.

Date:
11/5/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Subgrade repair over
storm sewer trench

Brompton
Photo No. | Date:
2 11/5/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Brompton

Description:
Base preparation




